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August 1, 2018Measure W Citizens' Oversight 

Committee

Regular Meeting Agenda

       NOTICE IS HEREBY GIVEN, pursuant to Section 54956 of the Government Code of the State of

California, the Measure W Citizens' Oversight Committee of the City of South San Francisco will hold a

Regular Meeting on Wednesday, August 1, 2018, at 6:30 p.m., in the City Council Chambers, Municipal

Services Building, 33 Arroyo Drive, South San Francisco, California.

Call To Order.

Roll Call.

Public Comments.

MATTERS FOR CONSIDERATION

Motion to approve the Minutes for the meetings of June 6, 2018.1.

Report regarding the Community Civic Campus quarterly update for Quarter 4 Fiscal 

Year 2017-2018. (Marian Lee, Assistant City Manager and Dolores Montenegro, 

Kitchell Program Manager)

2.

Report regarding Measure W Fiscal Year 2017-18 financial reports as of June 30, 

2018. (Richard Lee, Director of Finance)

3.

Presentation regarding Community Civic Campus debt financing (Sarah Hollenbeck, 

Managing Director, PFM Financial Advisors )

4.

Adjournment.
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Call to Order.    Time:  6:30 p.m. 
 
Roll Call.     PRESENT: Chair Zemke, Vice Chair Wong, Committee Members 

Alcalde and De Paz 
 
   ABSENT: Committee Member Brosnan 

 
PUBLIC COMMENTS  
 
None. 
 
MATTERS FOR CONSIDERATION 
 
1. Report regarding the Community Civic Campus quarterly update for Quarter 3 Fiscal Year 2017-

2018 (Marian Lee, Assistant City Manager and Dolores Montenegro, Kitchell Program Manager) 
 

Dolores Montenegro, Kitchell Program Manager, provided an overview of the Smith Group 
public outreach to obtain input on the design. She mentioned the April 25 presentation to 
Council and upcoming meeting on June 13 where the Council would provide direction to 
begin the schematic design. She stated community outreach would continue through 
schematic design, which was anticipated through the end of 2018, with construction 
documents by mid-2019 and the project under construction in 2020. 
 
Chair Zemke stated he was pleased with the Smith Group public outreach. Ms. Montenegro 
attributed the success to the work of staff and Council, as well as the Smith Group. 
 
Vice Chair Wong asked about delayed payments. Ms. Montenegro explained the 30-45-day 
lag in processing payment requests. She stated $1.2 million had been spent and explained that 
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any unexpended funds would roll over to the next fiscal year. She discussed the conclusion of 
the initial phase with a $3 million expenditure. She stated the number would increase to $6-7 
million in design. She stated the City’s rate was based on a time and rate basis. 
 
Vice Chair Wong asked about the list of contractors on the last page of the report. Ms. 
Montenegro discussed inclusion of the professional services anticipated in the budget, with 
Smith Group and Kitchell as the largest contracts. 
 
Mina Richardson asked if the design had changed based on the outreach. Ms. Montenegro 
discussed the initial massing models to determine sizes and square footage and increase in the 
Fire Station to accommodate a third bay. She stated there had been no change to 
programming. Ms. Richardson expressed concern about the cost of the project and questioned 
funding sources. She asked the status of the funding, full cost of the project and where the 
information could be found in the budget. She suggested remodeling the existing Fire Station 
and Library to save money. She discussed the need to replace the swimming pool and 
suggested building a new pool with Measure W funds. She discussed other bonds that fell 
short on funding. 
 

2. Report regarding roles and scope of the Measure W Citizens’ Oversight Committee (Richard Lee, 
Director of Finance) 

 
Director Lee provided an overview of the Measure W funds and committee duties. He stated 
discussion of pension costs was beyond the scope of the committee. 
 
Committee Member Alcalde clarified his concern about the CalPERS deficit and use of 
Measure W funds to pay the unfunded liability. He discussed his right to freedom of speech. 
 
Committee Member De Paz requested a report on other projects Measure W funds might be 
used for. 
 
Vice Chair Wong commented on CalPERS unfunded liabilities and stated it was a statewide 
issue. She stated the committee did not have a say on the City’s budget. 
 
Chair Zemke asked if the bonds for construction costs of the Civic Campus would be tied to 
Measure W or a general obligation of the City. Director Lee stated they would be general 
obligation bonds. 
 
Committee Member Alcalde stated he had been told they were revenue bonds. Director Lee 
stated they would be lease revenue bonds, which were a general obligation of the general 
fund. 
 
Chair Zemke stated Measure W would be shown as a source of revenue to secure the bonds. 
 
Committee Member Alcalde asked what type of bonds would be used. Director Lee stated the 
City would be leasing assets owned by the City to secure the debt. 
 
Committee Member Alcalde stated it was a general obligation bond. Director Lee stated 
general obligation bonds required a vote of the people.  
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Committee Member Alcalde stated he would believe the report from the bond counsel. 
 
Director Lee explained that bond proceeds would need to be available by 2020. 
 
Vice Chair Wong requested additional information on the bond issuing details. Director Lee 
stated he would provide additional information to clarify the City’s bond information. Vice 
Chair Wong asked if Measure W funding could be used to cover General Fund projects and 
asked how the committee could control that spending. Director Lee stated the budget process 
outlined the use of Measure W funds. 
 
Mina Richardson asked why the City had not borrow the full $172 million and questioned the 
$28 million gap to be made up by parcel sales and fundraisers. Chair Zemke stated it was 
premature to answer those questions but would be answered prior to issuance of bonds. 
Director Lee stated the more appropriate avenue for Ms. Richardson to receive information 
would be at the June 13, 2018 Council meeting. 
 

3. Report regarding Measure W Fiscal Year 2017-18 financial reports as of April 30, 2018 (Richard 
Lee, Director of Finance) 

 
Director Lee summarized the Measure W financial reports. 
 
Chair Zemke asked when the information would be presented to the City Council. Director 
Lee stated he believed it was on the June 13 agenda. 
 

ADJOURNMENT      
 
At 7:12 p.m., Chair Zemke adjourned the meeting. 
 
 
Submitted by:      Approved by: 
 
 
              
Gabriel Rodriguez, Deputy City Clerk  William Zemke, Chairman 
City of South San Francisco    City of South San Francisco 



       
 
 

 
 
 

 

 

 

 
 
 
 
 
 

Call to Order.     Time:  7:13 p.m. 
 

Roll Call.     PRESENT: Chair Zemke, Vice Chair Wong, 
Committee Members Alcalde and De Paz 

 
     ABSENT: Committee Member Brosnan 

 
PUBLIC COMMENTS  
 
None. 
 
MATTERS FOR CONSIDERATION 
 
1. Report regarding the Public Works Department’s Five-Year Paving Plan update. (Matthew Ruble, 

Senior Civil Engineer) 
 

Engineer Ruble provided an update on the Five-Year Paving Plan outlining the pavement 
condition, $13.2 million allocated over the next five years, funding sources, proposed streets 
to be repaired, and use of Measure W funds. 
 
Committee Member Alcalde asked if Gas Tax funds were used. Engineer Ruble stated Gas 
Tax was not utilized for street paving. Director Lee stated the Gas Tax did not provide 
adequate funding for the City to invest in capital. 
 
In response to Committee Member Alcalde, Director Lee stated Gas Tax funds were used for 
storm drains. 
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Committee Member De Paz asked if there was flexibility to the plan. Engineer Ruble 
explained that it was based on needs and funding projections conducted by a third party 
contractor. 
 
Vice Chair Wong asked if the estimate had changed. Engineer Ruble stated the Five-Year 
projection had changed based on the 2017 Road Survey. 
 
Mina Richardson asked how often the streets were evaluated. Engineer Ruble stated streets 
were evaluated every two years. Ms. Richardson asked the street value. Engineer Ruble stated 
the City was at 76. Ms. Richardson asked when streets were repaired rather than slurry sealed.  
 
Committee Member Alcalde asked if street repair was part of Public Works. Engineer Ruble 
stated it was and Public Works was repairing pot holes. 
 

ADJOURNMENT      
 
At 7:26 p.m., Chair Zemke moved and Member Alcalde seconded a motion to adjourn. The motion 
carried unanimously. 
 
 
Submitted by:      Approved by: 
 
 
              
Gabriel Rodriguez, Deputy City Clerk  William Zemke, Chairman 
City of South San Francisco    City of South San Francisco 
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Report regarding the Community Civic Campus quarterly update for Quarter 4 Fiscal Year 2017-2018. (Marian
Lee, Assistant City Manager and Dolores Montenegro, Kitchell Program Manager)

RECOMMENDATION
It is recommended that City Council receive this Quarter 4 Fiscal Year 2017-2018 report regarding the
Community Civic Campus project and confirm direction regarding the recommended Master Plan to
advance to Schematic Design.

BACKGROUND
This report provides an update on the Community Civic Campus project for Quarter 4 of Fiscal Year 2017-
2018, April 1, 2018 to June 30, 2018.

The Community Civic Campus project proposes to build new Police, Fire, and Library and Parks & Recreation
facilities. The project will be built at the northeast corner of El Camino Real and Chestnut Avenue and
southeast corner of Arroyo Drive and Camaritas Avenue. Our current facilities are seismically unsafe and/or
undersized/underequipped to meet the growing needs of our community and new facilities are needed.

The new main community center will include a welcoming lobby and atrium area for multiple users, a large
multipurpose room which will support public meetings as well as theatre performances, a new Library Hub, a
new Parks and Recreation Hub, and outdoor space for passive and active recreation. Shared spaces between the
Library and Parks and Recreation will allow both departments to maximize their programs for the community.

The new Library Hub will provide larger, quieter spaces that more fully support reading, studying and the use
of technology. Teens will have their own “hang out” spot. Four adjacent study rooms of various sizes will help
students complete their homework. The Children’s Library will increase in size. In the expanded space, families
will enjoy story times among the books in an area comfortably furnished. Early literacy stations will be added
to the expanded picture book room for preschoolers. Set apart from the children’s area, the Adult Library will
become a quiet reading sanctuary, with views, natural light, and comfortable seating. Finally, state-of-the-art,
technology-based learning experiences will be offered in the Discovery Center. The new library and discovery
center will feature programs covering a wide range of interests, from basic literacy and computer operation to
writing code and building robots.

The new Parks and Recreation Hub will provide flexible, adaptable classrooms and meeting rooms, in addition
to specialized activity spaces to allow customized programs. The largest activity space will be larger than the
current Social Hall. The new Social Hall will have storage for tables and chairs, and dividers so that smaller
activities can also be offered while maximizing space utilization. The dance studios will be larger with
appropriate flooring and adjacent dressing rooms. Classrooms will be designed for young children with
adjacent restrooms to expand programming, and provide safety and operational control for staff supervising the
children. A teaching kitchen will allow for cooking classes that can accommodate more students. Classrooms
equipped with sinks, floor drains, and durable furnishings and finishes will allow for “messy” art and other
creative activities. The combination of adjacent classrooms and meeting rooms will accommodate small
conferences and meetings that require a lecture area and break-out rooms. There will be several small music
City of South San Francisco Printed on 7/19/2018Page 1 of 4
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conferences and meetings that require a lecture area and break-out rooms. There will be several small music
rooms for piano, guitar, voice, or other types of music instruction.

The new Police and Fire stations will be designed to the current Essential Services Code Requirement. It will
be functional with efficient spaces to meet the operational needs of the public safety departments. The Police
facility will include a 911 Emergency Center, support police patrol and spaces for administrative records,
communications, investigations, property and evidence, classrooms, physical training, and a firing range.
Eighty-one secured surface parking spaces will be provided. The parking spaces will allow for fleet parking and
police employee parking. At times, when shift transitions are heavy, police employees will need to utilize
parking in nearby areas. The Fire facility will include three apparatus bays, storage, living and dining areas,
separate sleeping quarters for males and females, administration and 14 parking spaces for staff and public.
These functional areas will provide the best environment for our fire employees and apparatus to efficiently and
safely serve our community.

DISCUSSION

Master Plan Recommendation
During Quarter 4, the Master Architect team continued working on validating the program concept with the
public and city staff and completed community outreach efforts associated with this phase of the project. The
outreach focused on obtaining public input regarding design preferences and user experiences. Findings from
program validation and outreach were presented to the City Council on April 25, 2018. The following meetings
were held with City Council, Commissions, Committees and special events:

- City Council Study Sessions
- Parks and Recreation Commission (including Friends of Parks and Recreation)
- Library Commission (including Friends of Library)
- Planning Commission
- Cultural Arts Commission
- Bike and Pedestrian Committee
- Measure W Citizens’ Oversight Committee
- Neighborhood and Focus Group Meetings
- State of the City Address/Townhall Meeting
- Streets Alive! Parks Alive!

Outreach was supplemented with printed information, surveys, website information, social media and email
blasts.

On June 13, 2018, the project team presented to City Council a recommended Master Plan for moving
forwarding into Schematic Design. Due to unprecedented construction cost escalation over the last few years,
the recommended master plan reflected design compromises to contain project cost (e.g. surface parking,
limited open space, higher building density). The recommendation was not well received by the majority of the
City Council members. City Council shared concerns related to the Master Plan such as the need to better
preserve the architectural vision presented by the Smith Group JJR, when selected as the project Master
Architect.

On July 13, 2018, the project team presented to City Council a revised recommended Master Plan with a
concept that more closely aligned with the vision presented by the Smith Group JJR during the Master
Architect selection process. Attachment 1 reflects the fine-tuned recommended plan based on City Council
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discussion and the following describes the basic project parameters that will guide schematic design.

$34 million will be used for program management and design.

$169 million will be allocated to construct the BASE design package which will include the following:

· Site preparation and hard/soft landscaping $18M;

· Police building with 81 fenced/walled surface parking spaces $54M;

· 75,000 gross sq. ft. of Library and Parks & Recreation buildings, including shared atrium/lobby space
$83M; and

· 100 parking spaces below the buildings and 120 surface parking spaces $14M.

$14M is the construction cost estimate for the OPTIONAL design packages which will include the following:

· 5,000 gross sq. ft. Community Theatre/City Council Chamber $8M;

· Police parking canopy $2M; and

· Additional soft and hard landscaping $4M.

The Fire Station estimated at $15 million will be designed but it will be built in a future phase when the MSB
site is sold to a developer/interested party. Timing of this is to be determined.

The cost estimates include a 10% contingency, and annual construction cost escalation of six percent over the
next two and one-half years, as a hedge against rising construction costs. Escalating construction costs continue
to be the highest risk to the project. As a further hedge against higher than expected construction costs, the
project will have multiple design packages to allow for further construction phasing, if needed.

Other Project Updates
Additional project team efforts accomplished during this quarter include the following:

• Initiated communications and discussions with the Building Trades Council for the Project
Labor/Stabilization Agreement (PLA);

• Completed cash flow analysis to inform timing of City bond rating and issuance;
• Completed Geotechnical Report to inform design team on requirements for design of building

foundations;
• Initiated communications with Bay Area Rapid Transit (BART) regarding easement agreement to use

BART property;
• Coordinated efforts with adjacent development projects, utility undergrounding efforts on Antoinette,

Oak Avenue Extension design, and GBI improvements on El Camino Real; and
• Presented to the Measure W Citizens’ Oversight Committee regarding the Fiscal Year 2017-18 Quarter 3

Report.

During the upcoming quarter, the project team will:
• Advance the project to Schematic Design;
• Finalize negotiations with the Building Trades Council on the project-specific PLA;
• Complete BART tunnel survey to inform structural design;
• Continue discussions for easement agreement with BART;
• Continue coordinating efforts with adjacent projects; and
• Present project Quarter 4 report to the Citizens’ Oversight Committee in August.

For Quarter 4, Fiscal Year 2017-18, $1,620,820 was expended. Total expenditures for Fiscal Year 2017-18 were
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For Quarter 4, Fiscal Year 2017-18, $1,620,820 was expended. Total expenditures for Fiscal Year 2017-18 were
$2,001,179 leaving a balance of $5.9 million in unspent funds. These unspent funds will roll over to Fiscal Year
2018-19 and used to cover committed expenses. Attachment 2 is the budget summary and listing of active
service agreements.

FISCAL IMPACT
This item has no impact on the City budget. The project budget for construction will be formally approved by
City Council next year fiscal year.

CONCLUSION
The next quarterly update to City Council will be presented in October 2018.

Attachments:
1. Recommended Master Plan
2. Project Budget Summary and Service Agreements
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Attachment 2 
Measure W – Community Civic Campus - 2017/2018 Quarter 4 Budget Report 
 
Prior fiscal year budget of $2,500,000 was closed out and reconciled against expenditures in fiscal year 2016/2017.  Total expenses 
in 2016/2017 were $382,566.  The balance of $2,117,434 carried over into the current fiscal year.  The budget for FY 2017-2018 is 
$5,803,443. The total budget inclusive of unexpended funds is $7,920,877.  For Quarter 4, 2017/2018 $1,620,820 was expended.  
See Table 1 below for more detailed information.  Numbers are rounded to the nearest dollar and explains minor discrepancies in 
totals. 

TABLE 1 

 
 
 

Description 2017/2018                     
Budget

(A)                           
Committed / 

Planned

(B)
2017/2018

Q1, Q2, Q3 Expended

(C)                           
2017/2018

Q4 Expended

(A-B-C)
Committed minus 

Expended

FINANCIAL
BOND MANAGEMENT 81,721 81,721$               -$                                  -$                                  81,721$                       

SUBTOTAL 81,721 81,721$               -$                                  -$                                  81,721$                       

PRE-DESIGN 
TRAFFIC 12,200 11,783$               11,297$                       -$                                  486$                             
ENVIRONMENTAL 98,560 98,560$               69,183$                       -$                                  29,377$                       
APPRAISALS /  OFFERS * * * * *
SITE SURVEY 80,000 71,552$               56,435$                       15,109$                       8$                                 
NOT PROGRAMMED 1,159,240 -$                          -$                                  -$                                  -$                                  

SUBTOTALS 1,350,000 181,895$            136,915$                     15,109$                       29,871$                       

DESIGN
MASTER ARCHITECT 4,186,782 2,260,280$         -$                                  1,489,952$                 770,328$                     
SPECIALTY CONSULTANTS 131,000 95,000$               -$                                  22,200$                       72,800$                       
NOT PROGRAMMED 330,055 -$                          -$                                  -$                                  -$                                  

SUBTOTALS 4,647,837 2,355,280$         -$                                  1,512,152$                 843,128$                     

PROGRAM MANAGEMENT
PROGRAM MANAGEMENT 1,273,040$         1,273,040$         242,872$                     93,559$                       936,609$                     
OFFICE SUPPLIES 5,000$                 5,000$                 571$                             -$                                  4,429$                         
NOT PROGRAMMED 563,279$            -$                          -$                                  -$                                  -$                                  

SUBTOTALS 1,841,319$         1,278,040$         243,443$                     93,559$                       941,038$                     

7,920,877$         3,896,936$         380,358$                     1,620,820$                 1,895,758$                 
Fiscal YTD Spent: 2,001,179$                 

Note: Approved offer of$7.18M for PUC parcels will be funded from Measure W, Asset Seizure and Infrastructure Reserve. 



Figure 1 provides a visual of the summary information in Table 1 - funding committed to work tasks and expended amounts to date 
relative to the budget approved for FY17-18. The committed and expended are below the approved budget. This graph (over time) 
will show at-a-glance the pace of spending and confirm commitments remaining within the approved budget. 

 
FIGURE 1 

 
 
 

 
 
 



 
There are several consultant contracts in place to support the project work.  Table 2 provides a list of the contractors that have and 
are providing a range of specialty services for this project. Highlighted in blue are active contracts. Amounts shown reflect fiscal year 
budget approval. 

TABLE 2 
Firm / Consultant Service Type Amount Approved 

Public Financial Management Financial (Bond Consultant) $81,724 

Kimley Horn Traffic (supports CEQA) $69,582 

Michael Baker CEQA $124,738 

Kitchell Program Management $1,273,040 

Ninyo & Moore  Phase II Environmental and 

Geotechnical Services 

$126,650 

BKF Site/Boundary Survey $70,650 

Land Economics Consultants LLC Economic Study (supports SGJJR) $58,200 

SmithGroupJJR Master Architect $2,260,280 
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Page:revdetl.rpt Revenue Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 June YTD Measure W Revenue Detail 

MEASURE W101

Account Number

Adjusted 

Estimate Revenues

Year-to-date 

Revenues Balance

Prct 

Rcvd

101-00000            NON EXPENSE ACCT

101-00000-30000   TAXES

101-00000-30207   MEASURE W AND USE TAX (0.5%)  9,168,433.00  0.00  7,595,362.09  1,573,070.91  82.84

 895,705.64 1015/23/2018 gl_crj CR 67263

Line Description: Measure W Sales Tax Document Description : LOCAL SALES TAX

 712,000.83 1016/25/2018 gl_crj CR 67833

Line Description: Measure W Sales Tax Document Description : LOCAL SALES TAX

101-00000-30207   MEASURE W AND USE TAX (0.5%)  1,607,706.47  9,203,068.56  100.38 9,168,433.00 -34,635.56

Total TAXES  100.38 1,607,706.47  9,203,068.56 9,168,433.00 -34,635.56

Total NON EXPENSE ACCT  100.38 1,607,706.47  9,203,068.56 9,168,433.00 -34,635.56

Total MEASURE W  100.38 1,607,706.47  9,203,068.56 9,168,433.00 -34,635.56

Grand Total  1,607,706.47  9,203,068.56  100.38 9,168,433.00 -34,635.56
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Financial Status Balances Page 1 of 1

Criteria: As Of = 6/30/2018; Summarize by = Report,Fund,ObjectGroup,Object; Period = 0,1..12; Fund = 101

Object Title
Month-To-Date

Actual
Year-To-Date

Actual
Year-To-Date
Ado Budget

Year-To-Date
Adjustments

Year-To-Date
Adj Budget

Year-To-Date
Encumbrances

Bdgt. to Act.
Variance

Pct.
Spent

Fund 101 -- MEASURE W

Revenues

Object Group 30000 -- TAXES

30207 MEASURE W AND USE TAX (0.5%) 712,000.83 9,203,068.56 9,168,433.00 0.00 9,168,433.00 0.00 (34,635.56) 100.4%

Total TAXES 712,000.83 9,203,068.56 9,168,433.00 0.00 9,168,433.00 0.00 (34,635.56) 100.4%

Total Revenues 712,000.83 9,203,068.56 9,168,433.00 0.00 9,168,433.00 0.00 (34,635.56) 100.4%

Expenditures

Object Group 5000 -- SUPPLIES & SERVICES

5005 PROFESSIONAL & SPECIALIZED SVCS 22,350.00 22,350.00 0.00 76,000.00 76,000.00 53,650.00 0.00 100.0%

Total SUPPLIES & SERVICES 22,350.00 22,350.00 0.00 76,000.00 76,000.00 53,650.00 0.00 100.0%

Object Group 6000 -- CAPITAL OUTAY

6001 LAND 0.00 0.00 2,440,861.00 0.00 2,440,861.00 0.00 2,440,861.00 0.0%

Total CAPITAL OUTAY 0.00 0.00 2,440,861.00 0.00 2,440,861.00 0.00 2,440,861.00 0.0%

Object Group 9000 -- TRANSFERS

9510 TRANSFER OUT TO CAPITAL IMPROV 2,288,919.26 4,148,105.84 9,168,433.00 4,732,272.49 13,900,705.49 0.00 9,752,599.65 29.8%

Total TRANSFERS 2,288,919.26 4,148,105.84 9,168,433.00 4,732,272.49 13,900,705.49 0.00 9,752,599.65 29.8%

Total Expenditures 2,311,269.26 4,170,455.84 11,609,294.00 4,808,272.49 16,417,566.49 53,650.00 12,193,460.65 25.7%

Total MEASURE W (1,599,268.43) 5,032,612.72 (2,440,861.00) (4,808,272.49) (7,249,133.49) (53,650.00) (12,228,096.21) (68.7%)

Total (1,599,268.43) 5,032,612.72 (2,440,861.00) (4,808,272.49) (7,249,133.49) (53,650.00) (12,228,096.21) (68.7%)

ATTACHMENT 2
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Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

NON EXPENSE ACCT00000

Prct 

UsedBalance

Year-to-date 

Encumbrances

Year-to-date 

ExpendituresExpenditures

Adjusted 

AppropriationAccount Number

101-00000-6000   CAPITAL OUTAY

101-00000-6001   LAND  0.00  0.00  2,440,861.00 0.00 2,440,861.00  0.00

Total CAPITAL OUTAY  0.00 0.00  0.00  2,440,861.00 0.00 2,440,861.00

 0.00 0.00  0.00  0.00  2,440,861.00 2,440,861.00Total NON EXPENSE ACCT
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Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

CITY COUNCIL01000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-01000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total CITY COUNCIL
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

3

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

CITY CLERK02000

Prct 

UsedBalance

Year-to-date 

Encumbrances

Year-to-date 

ExpendituresExpenditures

Adjusted 

AppropriationAccount Number

101-02000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total CITY CLERK
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

4

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

CITY TREASURER03000

Prct 

UsedBalance

Year-to-date 

Encumbrances

Year-to-date 

ExpendituresExpenditures

Adjusted 

AppropriationAccount Number

101-03000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total CITY TREASURER
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

5

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

CITY ATTORNEY04000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-04000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total CITY ATTORNEY
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

6

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

CITY MANAGER05000

Prct 

UsedBalance

Year-to-date 

Encumbrances

Year-to-date 

ExpendituresExpenditures

Adjusted 

AppropriationAccount Number

101-05000-5000   SUPPLIES & SERVICES

101-05101-5005   PROFESSIONAL & SPECIALIZED SVCS  0.00  0.00  0.00 0.00 0.00  0.00

 76,000.005/18/2018 budadj BA 05.18.18JC1

101Line Description: BA correction- Reso#44-2018 Document Description : RESO#44-2018

 11,175.006/5/2018 invoice IN PRG #SSF1802

101Line Description: COMM CIV CAMPUS FUNDRAISING PR Document Description : COMM CIV CAMPUS FUNDRAISING PRG, 6/1/18

Vendor:  108252 PARTNERSHIP RESOURCES GROUP Check # 268399

 11,175.006/5/2018 invoice IN PRG #SSF1801

101Line Description: COMMUNITY CIVIC CAMPUS FUND RA Document Description : COMM CIV CAMPUS FUND RAISING CONSULTANT

Vendor:  108252 PARTNERSHIP RESOURCES GROUP Check # 268102

 22,350.00  22,350.00  29.41101-05101-5005   PROFESSIONAL & SPECIALIZED SVCS  0.00  53,650.00 76,000.00

101-05101-5999   PROJ ACCT SUPPLIES & SCVS  0.00  0.00  0.00 0.00 0.00  0.00

 76,000.005/16/2018 budadj BA 05.16.18JC3

101Line Description: 6MO TERM-FUNDRAISING CONSULTAN Document Description : RESO 44-2018 BA#18.027 PARTNERSHIP RES G

-76,000.005/18/2018 budadj BA 05.18.18JC1

101Line Description: BA correction-Reso#44-2018 Document Description : RESO#44-2018

Total SUPPLIES & SERVICES  29.41 22,350.00  0.00  53,650.00 22,350.00 76,000.00

 29.41 22,350.00  22,350.00  0.00  53,650.00 76,000.00Total CITY MANAGER
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

7

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

FINANCE DEPARTMENT06000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-06000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total FINANCE DEPARTMENT
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

8

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

NON-DEPARTMENTAL07000

Prct 

UsedBalance

Year-to-date 

Encumbrances

Year-to-date 

ExpendituresExpenditures

Adjusted 

AppropriationAccount Number

101-07000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total NON-DEPARTMENTAL
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

9

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

HUMAN RESOURCES09000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-09000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total HUMAN RESOURCES
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

10

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

ECONOMIC & COMMUNITY DEVELOPMENT DEPT10000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-10000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total ECONOMIC & COMMUNITY DEVELOPMENT DEPT
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

11

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

FIRE DEPARTMENT11000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-11000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total FIRE DEPARTMENT
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

12

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

POLICE DEPARTMENT12000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-12000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total POLICE DEPARTMENT
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

13

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

PUBLIC WORKS13000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-13000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total PUBLIC WORKS
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

14

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

LIBRARY DEPARTMENT15000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-15000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total LIBRARY DEPARTMENT
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

15

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

INFORMATION TECHNOLOGY DEPARTMENT16000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-16000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total INFORMATION TECHNOLOGY DEPARTMENT
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

16

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

PARKS & RECREATION DEPARTMENT17000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-17000-5000   SUPPLIES & SERVICES

Total SUPPLIES & SERVICES  0.00 0.00  0.00  0.00 0.00 0.00

 0.00 0.00  0.00  0.00  0.00 0.00Total PARKS & RECREATION DEPARTMENT
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07/16/2018

CITY OF SOUTH SAN FRANCISCO

17

 8:06AM

Page:expdetl.rpt Expenditure Detail Report

05/01/2018 through 06/30/2018

Periods: 11 through 12

FY 2017-18 JUNE YTD MEASURE W EXPENDITURE DETAIL

MEASURE W101

CIP99000

Prct 

Used

               

Balance

Year-to-date 

Encumbrances

Year-to-date 

Expenditures

             

Expenditures

Adjusted 

Appropriation

                                                                

Account Number

101-99000-9000   TRANSFERS

 1,859,186.58 0.00101-99999-9510   TRANSFER OUT TO CAPITAL IMPROV  0.00 13,900,705.49  12,041,518.91  13.37

 1,255,456.11  5/23/2018 rev alloc GJ pf1707

101Line Description: Project: pf1707 Allocation Document Description : Project: pf1707 Allocation

 62,190.76  5/23/2018 rev alloc GJ st1702

101Line Description: Project: st1702 Allocation Document Description : Project: st1702 Allocation

 111,065.62  5/23/2018 rev alloc GJ st1705

101Line Description: Project: st1705 Allocation Document Description : Project: st1705 Allocation

-1,255,456.11  5/23/2018 rev alloc GJ RVpf1707

101Line Description: Project: pf1707 Allocation rev Document Description : Project: pf1707 Allocation reversal

-62,190.76  5/23/2018 rev alloc GJ RVst1702

101Line Description: Project: st1702 Allocation rev Document Description : Project: st1702 Allocation reversal

-111,065.62  5/23/2018 rev alloc GJ RVst1705

101Line Description: Project: st1705 Allocation rev Document Description : Project: st1705 Allocation reversal

 1,581,588.86  6/30/2018 rev alloc GJ pf1707

101Line Description: Project: pf1707 Allocation Document Description : Project: pf1707 Allocation

 26,320.00  6/30/2018 rev alloc GJ st1702

101Line Description: Project: st1702 Allocation Document Description : Project: st1702 Allocation

 681,010.40  6/30/2018 rev alloc GJ st1705

101Line Description: Project: st1705 Allocation Document Description : Project: st1705 Allocation

 2,288,919.26  4,148,105.84  29.84101-99999-9510   TRANSFER OUT TO CAPITAL IMPROV  0.00  9,752,599.65 13,900,705.49

Total TRANSFERS  29.84 2,288,919.26  0.00  9,752,599.65 4,148,105.84 13,900,705.49

 29.84 2,288,919.26  4,148,105.84  0.00  9,752,599.65 13,900,705.49Total CIP

 25.40 2,311,269.26  4,170,455.84  0.00  12,247,110.65 16,417,566.49Total MEASURE W

Grand Total  2,311,269.26  4,170,455.84  25.40 0.00  12,247,110.65 16,417,566.49
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paTran Project Expense Transaction Detail Report Page: 1

7/16/2018  8:00AM CITY OF SOUTH SAN FRANCISCO

5/1/2018 through 6/30/2018

Project Number # pf1707 COMMUNITY CIVIC CAMPUS

Hours Labor Benefits Other TotalAccount #DescriptionReferenceDate

Phase # 100 PRELIMINARY STUDIES

COMMUNITY CIVIC CAMPUS BKF ENG E 510-99995-5999  9,274.00  9,274.005/11/2018 18040007

025716  BKF ENGINEERS Check: 267568  5/18/2018

COMMUNITY CIVIC CAMPUS BKF PRO E 510-99995-5999  5,835.005/15/2018 18050237

025716  BKF ENGINEERS Check: 267568  5/18/2018

COMM CIV CAMPUS LAND ECONOMICSE 510-99995-5999  12,765.00  12,765.006/11/2018 1801-01

107895  LAND ECONOMICS CONSULTANTS LLC Check: 268376  6/20/2018

COMMUNITY CIVIC CAMPUS LAND EC E 510-99995-5999  7,955.00  7,955.006/11/2018 1801-02

107895  LAND ECONOMICS CONSULTANTS LLC Check: 268263  6/15/2018

COMMUNITY CIVIC CAMPUS LAND EC E 510-99995-5999  1,480.00  1,480.006/11/2018 1801-03

107895  LAND ECONOMICS CONSULTANTS LLC Check: 268263  6/15/2018

Phase Total: 100 PRELIMINARY STUDIES  0.00  0.00  0.00  31,474.00  37,309.00

Phase # 110 DESIGN

COMMUNITY CIVIC CAMPUS SMITHGR E 510-99995-5999  510,883.39  510,883.395/7/2018 0129841

107999  SMITHGROUPJJR INC Check: 267450  5/11/2018

COMMUNITY CIVIC CAMPUS SMITHGR E 510-99995-5999  487,104.72  487,104.725/7/2018 0130293

107999  SMITHGROUPJJR INC Check: 267450  5/11/2018

CCC SGJJR (Program/Outreach/Ca E 510-99995-5999  491,964.36  491,964.365/25/2018 0131072R

107999  SMITHGROUPJJR INC Check: 267879  5/30/2018

COMM CIVIC CAMPUS, SMITH GROUP E 510-99995-5999  487,478.34  487,478.346/20/2018 0131637

107999  SMITHGROUPJJR INC Check: 268952  7/11/2018

Phase Total: 110 DESIGN  0.00  0.00  0.00  1,977,430.81  1,977,430.81

Phase # 160 PROJECT MANAGEMENT

COMMUNITY CIV CAMPUS KITCHELL E 510-99995-5999  51,220.00  51,220.005/15/2018 78646

106730  KITCHELL CEM Check: 267688  5/23/2018

COMM CIV CAMPUS, KITCHELL PROG E 510-99995-5999  37,245.00  37,245.006/24/2018 79463

106730  KITCHELL CEM Check: 268926  7/11/2018

COMMUNITY CIVIC CAMPUS, THE CO E 510-99995-5999  3,107.396/25/2018 1055

108377  THE COLLECTIVE POTENTIAL LLC Check: 268882  7/6/2018

Phase Total: 160 PROJECT MANAGEMENT  0.00  0.00  0.00  88,465.00  91,572.39

Project Number Total: pf1707 COMMUNITY CIVIC CAMPUS  0.00  0.00  0.00  2,097,369.81  2,106,312.20

GRAND TOTAL:  0.00  0.00  0.00  2,097,369.81  2,106,312.20
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